

# CANADIAN PACIFIC RAILWAY

## 2021 ONTARIO SPRAY SCHEDULE

see documents "City List per CP subdivision" and "Maps CP Rail Network Ontario"  
to find out which subdivision is in your neighborhood

Last update: July 15th, 2021

Please note this schedule is all weather permitting, and can change at any moment for various reasons

Date	CP's Subdivision	CP's mileage	Rail Section	CP's Locations	Herbicides	Status
May 10	Winchester	42 to 122	Ballast	Winchester main line South track	Esplanade+Navius+Weather Pro	Complete
May 10 to 14	Belleville	196.00	Ballast	Toronto Yard + Agincourt Yard	Esplanade+Navius+Weather Pro	Complete
May 10 to 14	Galt	4.90	Ballast	West Toronto Yard	Esplanade+Navius+Weather Pro	Complete
May 10 to 14	Galt	5.80	Ballast	Lambton Yard	Esplanade+Navius+Weather Pro	Complete
May 10 to 14	Galt	6.25	Ballast	Lambton Team Tracks	Esplanade+Navius+Weather Pro	Complete
May 10 to 13	Windsor	111.20	Ballast	Windsor yard	Esplanade+Navius+Weather Pro	Complete
May 10 to 13	Windsor	108.10	Ballast	Walkerville Jct yard	Esplanade+Navius+Weather Pro	Complete
May 10 to 13	Windsor	63.60	Ballast	Chatham yard	Esplanade+Navius+Weather Pro	Complete
May 11	Winchester	122 to 42	Ballast	Winchester main line North track	Esplanade+Navius+Weather Pro	Complete
May 12	Belleville	0 to 196	Ballast	Belleville main line	Esplanade+Navius+Weather Pro	Complete
May 13	North Toronto	0 to 5.6	Ballast	North Toronto main line	Esplanade+Navius+Weather Pro	Complete
May 13	Galt	4.9 to 108	Ballast	Galt main line	Esplanade+Navius+Weather Pro	Complete
May 14	Windsor	0 to 108	Ballast	Windsor main line	Esplanade+Navius+Weather Pro	Complete
May 14	Galt	113.1	Ballast	London yard	Esplanade+Navius+Weather Pro	Complete
May 15	Hamilton	12.2 to 76	Ballast	Hamilton main line	Esplanade+Navius+Weather Pro	Complete
May 15	Montrose	2 to 12.2	Ballast	Montrose main line	Esplanade+Navius+Weather Pro	Complete
May 16	Galt	40 to 4.9	Ballast	Galt main line (second track)	Esplanade+Navius+Weather Pro	Complete
May 16	Mactier	0 to 126.9	Ballast	Mactier main line	Esplanade+Navius+Weather Pro	Complete
May 17	Parry Sound	0 to 122	Ballast	Parry Sound main line	Esplanade+Navius+Weather Pro	Complete
May 17	Cartier	72 to 79	Ballast	Cartier main line	Esplanade+Navius+Weather Pro	Complete
May 17	Galt	87.80	Ballast	Woodstock yard	Esplanade+Navius+Weather Pro	Complete
May 17+18	Belleville	206.00	Ballast	Leaside yard	Esplanade+Navius+Weather Pro	Complete
May 17+18	Galt	9.60	Ballast	Obico yard	Esplanade+Navius+Weather Pro	Complete
May 17+18	Canpa	0 to 2.6	Ballast	Canpa Main Line + sidings	Esplanade+Navius+Weather Pro	Complete
May 18	Cartier	82 to 113	Shoulders	Cartier main line	Esplanade+Navius+Weather Pro	Complete
May 18	Nemegos	0 to 129.9	Shoulders	Nemegos main line	Esplanade+Navius+Weather Pro	Complete
May 18	White River	0 to 130	Shoulders	White River main line	Esplanade+Navius+Weather Pro	Complete
May 19	Heron Bay	0 to 118	Shoulders	Heron Bay main line	Esplanade+Navius+Weather Pro	Complete
May 19+20	Hamilton	55.40	Ballast	Adam's yard	Esplanade+Navius+Weather Pro	Complete
May 19+20	Hamilton	55.40	Ballast	Hamilton Belt line	Esplanade+Navius+Weather Pro	Complete
May 19+20	Hamilton	55.40	Ballast	Fisher yard	Esplanade+Navius+Weather Pro	Complete
May 19+20	Hamilton	55.40	Ballast	Kinnear yard	Esplanade+Navius+Weather Pro	Complete
May 19+20	Hamilton	58.60	Ballast	Aberdeen yard	Esplanade+Navius+Weather Pro	Complete
May 20	Belleville	175.4	Ballast	Oshawa Yard	Esplanade+Navius+Weather Pro	Complete
May 20	Nipigon	0 to 133	Ballast	Nipigon main line	Esplanade+Navius+Weather Pro	Complete
May 21	Kaministiquia	0 to 147	Ballast	Kaministiquia main line	Esplanade+Navius+Weather Pro	Complete
May 21	Havelock	90.8 to 178	Ballast	Havelock main line	Esplanade+Navius+Weather Pro	Complete
May 21	Nephton	0 to 20	Ballast	Nephton main line	Esplanade+Navius+Weather Pro	Complete
May 21	Hamilton	20.40	Ballast	Welland yard+siding+tube lead	Esplanade+Navius+Weather Pro	Complete
May 21	Caso	22.0 to 31.0	Ballast	Caso main line	Esplanade+Navius+Weather Pro	Complete
May 21	Dunnville	9.50 to 18.0	Ballast	Dunnville main line	Esplanade+Navius+Weather Pro	Complete
May 21	Montrose	0 to 1.62	Ballast	Chipawa spur	Esplanade+Navius+Weather Pro	Complete
May 22	Ignace	0 to 146	Ballast	Ignace main line	Esplanade+Navius+Weather Pro	Complete
May 23	Keewatin	0 to 33	Ballast	Keewatin main line	Esplanade+Navius+Weather Pro	Complete
May 25	Havelock	90.8 to 178	Ballast	Havelock main line	Esplanade+Navius+Weather Pro	Complete
May 25	Nephton	0 to 20	Ballast	Nephton main line	Esplanade+Navius+Weather Pro	Complete
May 25	Hamilton	20.40	Ballast	Welland yard+siding+tube lead	Esplanade+Navius+Weather Pro	Complete
May 25	Caso	22.0 to 31.0	Ballast	Caso main line	Esplanade+Navius+Weather Pro	Complete
May 25	Dunnville	9.50 to 18.0	Ballast	Dunnville main line	Esplanade+Navius+Weather Pro	Complete
May 25	Montrose	0 to 1.62	Ballast	Chipawa spur	Esplanade+Navius+Weather Pro	Complete
May 26	Havelock	95	Ballast	Havelock yard	Esplanade+Navius+Weather Pro	Complete
May 26+27	Waterloo	0.8 to 11.2	Ballast	Waterloo main line + sidings	Esplanade+Navius+Weather Pro	Complete
May 26+27	Galt	57.20	Ballast	Galt yard	Esplanade+Navius+Weather Pro	Complete
May 26+27	Galt	67.30	Ballast	Ayr yard + spur	Esplanade+Navius+Weather Pro	Complete
May 26+27	Galt	39.20	Ballast	Guelph Jct. Yard	Esplanade+Navius+Weather Pro	Complete
May 27	Belleville	101	Ballast	Trenton Yard	Esplanade+Navius+Weather Pro	Complete
May 28+29	Winchester	122.40	Ballast	Smiths Falls yard +Prescott spur	Esplanade+Navius+Weather Pro	Complete
May 28	Galt	21.20	Ballast	Streetsville yard	Esplanade+Navius+Weather Pro	Complete
May 28	Galt	21.20	Ballast	Owen Sound spur + siding	Esplanade+Navius+Weather Pro	Complete
May 31	Mactier	11.00	Ballast	Spence Yard	Esplanade+Navius+Weather Pro	Complete
June 1st	Mactier	126.90	Ballast	Mactier yard	Esplanade+Navius+Weather Pro	Complete
June 2nd	Cartier	79.00	Ballast	Sudbury yard	Esplanade+Navius+Weather Pro	Complete
June 3rd	Cartier	119.00	Ballast	Cartier yard	Esplanade+Navius+Weather Pro	On Schedule
June 4th	Nemegos	136.40	Ballast	Chapleau yard	Esplanade+Navius+Weather Pro	On Schedule

